
(Name of Agency) Annual Procurement Plan for FY ______

Municipality of Dinalupihan 

Procurement Monitoring Report 

As of December 31, 2021

Advertisement/Posting of IB/REI Notice of Award

2021-01 PURCHASE OF MEDICINES MHO NO PUBLIC BIDDING February 10-17, 2021 February 18, 2021 10:00 AM February 26, 2021

2021-02 PURCHASE OF MEDICAL SUPPLIES MHO NO PUBLIC BIDDING February 10-17, 2021 February 18, 2021 10:00 AM February 26, 2021

2021-03
DISPOSAL OF RESIDUAL WASTE OF THE MUNICIPALITY 

OF DINALUPIHAN (2ND QTR 2021)
MPDO NO Public Bidding March 5-15, 2021 March 15, 2021 10:00 AM March 22, 2021

2021-04 PURCHASE OF FUEL (2ND QUARTER 2021) - REBID MEO NO

Negotiated 

Procurement - 2 

Failed Bidding

March 15-23, 2021 March 24, 2021 3:00 PM March 26, 2021

2021-05
PROCUREMENT OF SECURITY SERVICES (2ND QTR 

2021)
HRMO NO PUBLIC BIDDING March 5-15, 2021 March 16, 2021 10:00 AM March 23, 2021

2021-06
Procurement of Garbage Collection Services (2nd 

Quarter 2021)
MPDO NO PUBLIC BIDDING March 5-15, 2021 March 16, 2021 3:00 PM March 23, 2021

2021-07 Purchase & delivery of Foods for Sangguniang Bayan SB NO PUBLIC BIDDING April 8-16, 2021 April 19, 2021 10:00 AM April 26, 2021

2021-08

Purchase & Delivery of Foods for TTMF & various 

Events/Meetings/Activities of the Municipality of 

Dinalupihan

GSO NO PUBLIC BIDDING April 8-16, 2021 April 19, 2021 3:00 PM April 26, 2021

Code (PAP)
Procurement

Project

PMO/

End-User

Is this an Early 

Procurement 

Activity? 

(Yes/No)

Mode of 

Procurement

Schedule for Each Procurement Activity

Submission/Opening of Bids



2021-09 PURCHASE OF MEDICINES II MHO NO PUBLIC BIDDING May 13-19, 2021 May 21, 2021 9:00 AM June 02, 2021

2021-10 Purchase & Delivery of Office Supplies GSO NO PUBLIC BIDDING May 13-19, 2021 May 21, 2021 3:00 PM June 02, 2021

2021-11 PURCHASE OF MEDICAL SUPPLIES II MHO NO PUBLIC BIDDING May 13-19, 2021 May 21, 2021 11:00 M June 02, 2021

2021-13 Purchase of Fuel (3rd Quarter 2021) - Rebid MEO NO

Negotiated 

Procurement - 2 

Failed Bidding

June 11-21, 2021 June 22, 2021 9:00 AM June 29, 2021

2021-14
Disposal of Residual Waste of the Municipality of 

Dinalupihan (3rd Quarter 2021)
MPDO NO PUBLIC BIDDING June 6-10, 2021 June 11, 2021 11:00 M June 18, 2021

2021-15 Procurement of Security Services (3rd Quarter 2021) HRMO NO PUBLIC BIDDING June 4-11, 2021 June 14, 2021 9:00 AM June 22, 2021

2021-16
Procurement of Garbage Collection Services (3rd 

Quarter 2021)
MPDO NO PUBLIC BIDDING June 4-11, 2021 June 14, 2021 11:00 M June 22, 2021

2021-17
Purchase & Delivery of Foods for TTMF & Various 

Activities of the Municipality 
GSO NO PUBLIC BIDDING July 29 - Aug. 4, 2021 August 05, 2021 10:00 AM August 12, 2021

2021-18
PROCUREMENT OF RESCUE AND AMBULANCE 

VEHICLE FOR MDRRMO
MDRRMO NO PUBLIC BIDDING Aug. 24-Sept. 9, 2021 September 06, 2021 10:00 AM September 14, 2021

2021-19 Purchase of Fuel (4th Quarter 2021) - Rebid MEO NO

Negotiated 

Procurement - 2 

Failed Bidding

Sept. 13-21, 2021 September 22, 2021 9:00 AM September 28, 2021



2021-20
Disposal of Residual Waste of the Municipality of 

Dinalupihan (4th Quarter 2021)
MPDO NO PUBLIC BIDDING Sept. 3-10, 2021 September 13, 2021 11:00 M September 20, 2021

2021-21 Procurement of Security Services (4th Quarter 2021) HRMO NO PUBLIC BIDDING Sept. 3-13, 2021 September 14, 2021 9:00 AM September 22, 2021

2021-22
Procurement of Garbage Collection Services (4th 

Quarter 2021)
MPDO NO PUBLIC BIDDING Sept. 3-13, 2021 September 14, 2021 11:00 M September 22, 2021

2021-23 Purchase & delivery of Supplies for ASF Control DA NO PUBLIC BIDDING October 12-19, 2021 October 20, 2021 9:00 AM October 27, 2021

2021-25
Purchase & delivery of Solution Supplies for Sanitation 

(Rebid)
DA NO PUBLIC BIDDING November 6-15, 2021 November 16, 2021 9:00 AM November 23, 2021

2021-27
Purchase & delivery of Supplies for Dental & Birthing 

Center
MHO NO PUBLIC BIDDING October 26 to Nov 2, 2021 November 03, 2021 9:00 AM November 11, 2021

2021-26
Purchase & Delivery of Supplies for Viral Isolation and 

Detection of ASF Control (Rebid)
DA NO

Negotiated 

Procurement - 2 

Failed Bidding

November 6-15, 2021 November 16, 2021 11:00 AM December 16, 2021

CON. 2021-

01

Master Plan on Drainage Improvement in Municipality 

of Dinalupihan
MPDO NO PUBLIC BIDDING November 5-18, 2021 November 19, 2021 10:00 AM November 26, 2021

2021-28 Purchase & delvery  of Office Devices-LGU GSO NO PUBLIC BIDDING November 11-19, 2021 November 22, 2021 9:00 AM November 29, 2021

2021-29 Purchase & delivery of Veterinary Supplies DA NO PUBLIC BIDDING November 11-19, 2021 November 22, 2021 11:00 AM November 29, 2021

2021-30 Purchase & delivery of Grocery Packs GSO NO PUBLIC BIDDING November 12-22, 2021 November 23, 2021 11:00 AM December 01, 2021



2021-31
Purchase & delivery of Materials for Beautification of 

Municipal Building, Grounds and Town Plaza - Rebid
GSO NO

Negotiated 

Procurement - 2 

Failed Bidding

December 8-15, 2021 December 16, 2021 9:00 AM December 22, 2021

2021-32 Purchase & delivery of IT Equipment - LGU MITO NO PUBLIC BIDDING November 29- Dec 6, 2021 December 07, 2021 9:00 AM December 14, 2021

2021-33
Disposal of Residual Waste of the Municipality of 

Dinalupihan (1st Quarter 2022)
MPDO YES PUBLIC BIDDING December 2-10, 2021 December 13, 2021 11:00 AM December 20, 2021

2021-34 Procurement of Security Services (1st Quarter 2022) HRMO YES PUBLIC BIDDING December 2-10, 2021 December 13, 2021 9:00 AM December 20, 2021

2021-35
Procurement of Garbage Collection Services (1st 

Quarter 2022)
MPDO YES PUBLIC BIDDING December 2-10, 2021 December 14, 2021 11:00 AM December 23, 2021

2021-36 Procurement of Negocart & Supplies PESO NO PUBLIC BIDDING December 6-13, 2021 December 14, 2021 9:00 AM December 23, 2021

INFRA-2021-

04-001

REHABILITATION OF FOOT BRIDGE BRGY. 

MAGSAYSAY, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING APRIL 8-16, 2021 April 29, 2021

INFRA-2021-

04-002

IMPROVEMENT OF TEMPORARY TREATMENT AND 

MONITORING FACILITY
MEO NO

NEGOTIATED 

PROCUREMENT
N/A May 5, 2021

INFRA-2021-

07-003

REPAIR AND MAINTENANCE OF FOOT BRIDGE BRGY. 

PENTOR, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING JULY 28-AUGUST 4, 2021 AUGUST 18, 2021

INFRA-2021-

08-004

CONSTRUCTION OF DRAINAGE CANAL, SITIO 

LUMANTANG, BRGY. NEW SAN JOSE, DINALUPIHAN, 

BATAAN

MEO YES PUBLIC BIDDING AUGUST 26-SEPTEMBER2, 2021 November 02, 2021

INFRA-2021-

08-005

CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. 

NEW SAN JOSE, DINALUPIHAN, BATAAN
MEO YES PUBLIC BIDDING AUGUST 26-SEPTEMBER2, 2021 November 02, 2021

APRIL 26, 2021 11AM

N/A

AUGUST 13, 2021 11:00AM

SEPTEMBER 15, 2021 9:00AM

SEPTEMBER 15, 2021 10:00AM



INFRA-2021-

08-006

CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. 

COLO, DINALUPIHAN, BATAAN
MEO YES PUBLIC BIDDING AUGUST 26-SEPTEMBER2, 2021 November 02, 2021

INFRA-2021-

10-007

INSTALLATION OF 150 WATTS LED STREET LIGHTS 

FOR MUNICIPAL FACILITIES
MEO NO PUBLIC BIDDING OCTOBER 5-12, 2021 OCTOBER 28, 2021

INFRA-2021-

10-008

EMERGENCY IMPROVEMENT OF PARKING AREA, 

MUNICIPAL GROUND, BRGY. SAN RAMON, 

DINALUPIHAN, BATAAN

MEO NO
NEGOTIATED 

PROCUREMENT
N/A October 14, 2021

INFRA-2021-

10-009

EMERGENCY UPGRADING OF ROAD GOING TO DDH 

(PHASE4) BRGY. SAN RAMON, DINALUPIHAN, BATAAN
MEO NO

NEGOTIATED 

PROCUREMENT
N/A October 14, 2021

INFRA-2021-

10-010

EMERGENCY IMPROVEMENT OF BARANGAY ROAD 

PUROK 4, BRGY. SAN PABLO, DINALUPIHAN, BATAAN
MEO NO

NEGOTIATED 

PROCUREMENT
N/A October 14, 2021

INFRA-2021-

10-011

EMERGENCY REPAIR AND EXTENSION OF MUNICIPAL 

PUPC COVID-19 RELATED FACILITY
MEO NO

NEGOTIATED 

PROCUREMENT
N/A October 21, 2021

INFRA-2021-

11-012

CONSTRUCTION OF SENIOR CITIZEN CENTER AT BRGY. 

NEW SAN JOSE, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING NOVEMBER 17-24, 2021 DECEMBER 10, 2021

INFRA-2021-

11-013

CONSTRUCTION OF DAYCARE CENTER PHASE II AT 

BRGY. NEW SAN JOSE, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING NOVEMBER 17-24, 2021 DECEMBER 10, 2021

INFRA-2021-

11-014

CONSTRUCTION OF STREET LIGHTS GOING TO DDH, 

BRGY. SAN RAMON, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING NOVEMBER 17-24, 2021 DECEMBER 10, 2021

INFRA-2021-

11-015

SITE DEVELOPMENT OF RHU-III EXPANSION AREA AT 

BRGY. NEW SAN JOSE, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING NOVEMBER  26-DECEMBER 3, 2021 DECEMBER 22, 2021

INFRA-2021-

11-016

CONSTRUCTION OF BARANGAY HEALTH STATION AT 

BRGY. NEW SAN JOSE, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING NOVEMBER 26-DECEMBER 3, 2021 DECEMBER 22, 2021

SEPTEMBER 15, 2021 11:00AM

OCTOBER 25, 2021 11:00AM

N/A

N/A

N/A

N/A

DECEMBER 7, 2021 10:00AM

DECEMBER 7, 2021 9:00AM

DECEMBER 7, 2021 11:00AM

DECEMBER 17, 2021 10:00AM

DECEMBER 17, 2021 11:00AM



INFRA-2021-

11-017

REHABILITATION OF PUBLIC MARKET ROAD AT BRGY. 

SAN RAMON, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING NOVEMBER 27-DECEMBER 6, 2021 DECEMBER 22, 2021

INFRA-2021-

12-018

DESILTING OF DILA DILA TO SAPANG PUTOL AT BRGY 

SAPANG BALAS, DINALUPIHAN, BATAAN
MEO NO PUBLIC BIDDING DECEMBER 2-9, 2021 DECEMBER 27, 2021

Prepared by:

DECEMBER 17, 2021 9:00AM

DECEMBER 22, 2021 11:00AM

ARCELI M. SAMSON

BAC SECRETARIAT



Department of Budget and Management Procurement Monitoring Report as of month/day/2006

Contract Signing Total MOOE CO Pre-Proc Conference Ads/Post of IAEB

March 03, 2021 GENERAL FUND 2,123,281.50            2,123,281.50            LINE ITEM PROCESS MHO PUBLIC BIDDING NONE February 10-17, 2021 February 15, 2021

March 03, 2021 GENERAL FUND 257,190.00               257,190.00               MHO PUBLIC BIDDING NONE February 10-17, 2021

March 24, 2021 GENERAL FUND 3,600,000.00            3,600,000.00            MPDO Public Bidding NONE March 5-15, 2021 March 09, 2021

March 29, 2021 GENERAL FUND 945,450.00               945,450.00               MEO

Negotiated 

Procurement - 2 

Failed Bidding

NONE March 15-23, 2021

March 25, 2021 GENERAL FUND 1,485,000.00            1,485,000.00            HRMO PUBLIC BIDDING NONE March 5-15, 2021 March 09, 2021

March 25, 2021 GENERAL FUND 3,505,320.00            3,505,320.00            LINE ITEM PROCESS MPDO PUBLIC BIDDING NONE March 5-15, 2021 March 09, 2021

April 28, 2021 GENERAL FUND 586,760.00               586,760.00               SB PUBLIC BIDDING NONE April 8-16, 2021

April 28, 2021 GENERAL FUND 2,325,000.00            2,325,000.00            GSO PUBLIC BIDDING NONE April 8-16, 2021 April 08, 2021

Pre-bid Conference

Schedule for Each Procurement ActivitySchedule for Each Procurement Activity

Source of Funds

Estimated Budget (PhP) Remarks

(brief description of 

Project)

PMO/             

End-User

Mode of 

Procurement

NA

NA

NA



June 08, 2021 GENERAL FUND 1,504,026.00            1,504,026.00            LINE ITEM PROCESS MHO PUBLIC BIDDING NONE May 13-19, 2021 May 17, 2021

June 08, 2021 GENERAL FUND 1,054,976.00            1,054,976.00            GSO PUBLIC BIDDING NONE May 13-19, 2021 May 17, 2021

June 08, 2021 GENERAL FUND 683,266.00               683,266.00               MHO PUBLIC BIDDING NONE May 13-19, 2021

June 30, 2021 GENERAL FUND 990,300.00               990,300.00               MEO

Negotiated 

Procurement - 2 

Failed Bidding

NONE June 11-21, 2021

June 22, 2021 GENERAL FUND 3,600,000.00            3,600,000.00            MPDO PUBLIC BIDDING NONE June 6-10, 2021 June 08, 2021

June 24, 2021 GENERAL FUND 1,485,000.00            1,485,000.00            HRMO PUBLIC BIDDING NONE June 4-11, 2021 June 09, 2021

June 24, 2021 GENERAL FUND 3,543,840.00            3,543,840.00            LINE ITEM PROCESS MPDO PUBLIC BIDDING NONE June 4-11, 2021 June 09, 2021

August 13, 2021 GENERAL FUND 2,527,500.00            2,527,500.00            GSO PUBLIC BIDDING NONE July 29 - Aug. 4, 2021 August 03, 2021

September 17, 2021 GENERAL FUND 2,849,940.00            2,849,940.00       MDRRMO PUBLIC BIDDING NONE Aug. 24-Sept. 9, 2021 September 01, 2021

September 29, 2021 GENERAL FUND 1,070,180.00            1,070,180.00            MEO

Negotiated 

Procurement - 2 

Failed Bidding

NONE Sept. 13-21, 2021 September 16, 2021

NA

NA



September 23, 2021 GENERAL FUND 3,600,000.00            3,600,000.00            MPDO PUBLIC BIDDING NONE Sept. 3-10, 2021 September 08, 2021

September 27, 2021 GENERAL FUND 1,485,000.00            1,485,000.00            HRMO PUBLIC BIDDING NONE Sept. 3-13, 2021 September 09, 2021

September 27, 2021 GENERAL FUND 3,543,840.00            3,543,840.00            LINE ITEM PROCESS MPDO PUBLIC BIDDING NONE Sept. 3-13, 2021 September 09, 2021

October 29, 2021 GENERAL FUND 504,950.00               504,950.00               DA PUBLIC BIDDING NONE October 12-19, 2021

November 25, 2021 GENERAL FUND 1,442,490.00            1,442,490.00            DA PUBLIC BIDDING NONE November 6-15, 2021 November 09, 2021

November 14, 2021 GENERAL FUND 857,107.00               857,107.00               LINE ITEM PROCESS MHO PUBLIC BIDDING NONE October 26 to Nov 2, 2021

December 17, 2021 GENERAL FUND 1,688,129.00            1,688,129.00            DA

Negotiated 

Procurement - 2 

Failed Bidding

NONE November 6-15, 2021 October 19, 2021

December 01, 2021 GENERAL FUND 5,189,296.00            5,189,296.00            MPDO PUBLIC BIDDING NONE November 5-18, 2021 November 17, 2021

December 01, 2021 GENERAL FUND 812,499.85               812,499.85               GSO PUBLIC BIDDING NONE November 11-19, 2021

December 01, 2021 GENERAL FUND 233,215.00               233,215.00               DA PUBLIC BIDDING NONE November 11-19, 2021

December 03, 2021 GENERAL FUND 10,887,500.00         10,887,500.00         GSO PUBLIC BIDDING NONE November 12-22, 2021 November 18, 2021

NA

NA

NA

NA



December 27, 2021 GENERAL FUND 976,000.00               976,000.00               GSO

Negotiated 

Procurement - 2 

Failed Bidding

NONE December 8-15, 2021

December 16, 2021 GENERAL FUND 1,266,460.00            1,266,460.00       MITO PUBLIC BIDDING NONE November 29- Dec 6, 2021 December 03, 2021

December 23, 2021 GENERAL FUND 3,600,000.00            3,600,000.00            MPDO PUBLIC BIDDING NONE December 2-10, 2021 December 10, 2021

December 23, 2021 GENERAL FUND 1,485,000.00            1,485,000.00            HRMO PUBLIC BIDDING NONE December 2-10, 2021 December 10, 2021

December 27, 2021 GENERAL FUND 3,466,800.00            3,466,800.00            MPDO PUBLIC BIDDING NONE December 2-10, 2021 December 09, 2021

December 27, 2021
GENERAL FUND/ 

DOLE FUND
1,160,000.00            1,160,000.00            PESO PUBLIC BIDDING NONE December 6-13, 2021 December 09, 2021

May 03, 2021 TRUST FUND 734,988.18               734,988.18               MEO PUBLIC BIDDING NONE APRIL 8-16, 2021

May 12, 2021 GENERAL FUND 1,614,019.12            1,614,019.12       MEO
NEGOTIATED 

PROCUREMENT
NONE N/A

AUGUST 19, 2021 GENERAL FUND 693,003.85               693,003.85               MEO PUBLIC BIDDING NONE JULY 28-AUGUST 4, 2021

November 04, 2021 TRUST FUND 3,999,272.60            3,999,272.60            MEO PUBLIC BIDDING NONE AUGUST 26-SEPTEMBER2, 2021

November 04, 2021 TRUST FUND 2,492,229.43            2,492,229.43       MEO PUBLIC BIDDING NONE AUGUST 26-SEPTEMBER2, 2021

NA

NA

NA

September 03, 2021

September 03, 2021

NA



November 04, 2021 TRUST FUND 2,492,229.43            2,492,229.43       MEO PUBLIC BIDDING NONE AUGUST 26-SEPTEMBER2, 2021

OCTOBER 29, 2021 GENERAL FUND 3,614,018.18            3,614,018.18            MEO PUBLIC BIDDING NONE OCTOBER 5-12, 2021

October 15, 2021 GENERAL FUND 443,909.41               443,909.41               MEO
NEGOTIATED 

PROCUREMENT
NONE N/A

October 15, 2021 GENERAL FUND 1,973,753.38            1,973,753.38            MEO
NEGOTIATED 

PROCUREMENT
NONE N/A

October 15, 2021 GENERAL FUND 1,733,168.55            1,733,168.55            MEO
NEGOTIATED 

PROCUREMENT
NONE N/A

October 22, 2021 GENERAL FUND 521,574.43               521,574.43               PNP
NEGOTIATED 

PROCUREMENT
NONE N/A

DECEMBER 13, 2021 GENERAL FUND 1,933,885.30            1,933,885.30       MEO PUBLIC BIDDING NONE NOVEMBER 17-24, 2021

DECEMBER 13, 2021 GENERAL FUND 2,492,229.43            2,492,229.43       MSWDO PUBLIC BIDDING NONE NOVEMBER 17-24, 2021

DECEMBER 13, 2021 GENERAL FUND 999,416.34               999,416.34           MEO PUBLIC BIDDING NONE NOVEMBER 17-24, 2021

DECEMBER 23, 2021 GENERAL FUND 2,489,352.02            2,489,352.02       MHO PUBLIC BIDDING NONE NOVEMBER  26-DECEMBER 3, 2021

DECEMBER 23, 2021 GENERAL FUND 3,084,504.65            3,084,504.65       MHO PUBLIC BIDDING NONE NOVEMBER 26-DECEMBER 3, 2021

December 06, 2021

December 06, 2021

September 03, 2021

October 13, 2021

NA

NA

NA

NA

November 25, 2021

November 25, 2021

November 25, 2021



DECEMBER 23, 2021 GENERAL FUND 385,400.48               385,400.48               MEO PUBLIC BIDDING NONE NOVEMBER 27-DECEMBER 6, 2021

DECEMBER 28, 2021 GENERAL FUND 19,990,635.00         19,990,635.00         MEO PUBLIC BIDDING NONE DECEMBER 2-9, 2021

December 06, 2021

December 10, 2021



Bid Evaluation Post Qual Contract Award Contract Signing Notice to Proceed

10:00am February 18, 2021 10:00 AM February 18, 2021 10:00 AM February 19, 2021 February 23, 2021 February 26, 2021 March 03, 2021 March 05, 2021

February 18, 2021 10:00 AM February 18, 2021 10:00 AM February 19, 2021 February 23, 2021 February 26, 2021 March 03, 2021 March 05, 2021

10:00am March 15, 2021 10:00 AM March 15, 2021 10:00 AM March 16, 2021 March 18, 2021 March 22, 2021 March 24, 2021 March 26, 2021

NA NA March 26, 2021 March 29, 2021 March 31, 2021

1:00pm March 16, 2021 10:00 AM March 16, 2021 10:00 AM March 17, 2021 March 19, 2021 March 23, 2021 March 25, 2021 March 29, 2021

3:00pm March 16, 2021 3:00 PM March 16, 2021 3:00 PM March 17, 2021 March 19, 2021 March 23, 2021 March 25, 2021 March 29, 2021

April 19, 2021 10:00 AM April 19, 2021 10:00 AM April 20, 2021 April 22, 2021 April 26, 2021 April 28, 2021 April 30, 2021

3:00pm April 19, 2021 3:00 PM April 19, 2021 3:00 PM April 20, 2021 April 22, 2021 April 26, 2021 April 28, 2021 April 30, 2021

Pre-bid Conference Eligibility Check

Schedule for Each Procurement Activity

Sub/Open of Bids

NA

NA

NA

NA NA



9:00am May 21, 2021 9:00 AM May 21, 2021 9:00 AM May 21, 2021 May 26, 2021 June 02, 2021 June 08, 2021 June 11, 2021

9:00am May 21, 2021 3:00 PM May 21, 2021 3:00 PM May 21, 2021 May 26, 2021 June 02, 2021 June 08, 2021 June 11, 2021

May 21, 2021 11:00 M May 21, 2021 11:00 M May 21, 2021 May 26, 2021 June 02, 2021 June 08, 2021 June 11, 2021

NA NA June 29, 2021 June 30, 2021 July 01, 2021

11:00am June 11, 2021 11:00 M June 11, 2021 11:00 M June 14, 2021 June 16, 2021 June 18, 2021 June 22, 2021 June 24, 2021

9:00am June 14, 2021 9:00 AM June 14, 2021 9:00 AM June 14, 2021 June 16, 2021 June 18, 2021 June 22, 2021 June 24, 2021

11:00am June 14, 2021 11:00 M June 14, 2021 11:00 M June 14, 2021 June 16, 2021 June 18, 2021 June 22, 2021 June 24, 2021

10:00am August 05, 2021 10:00 AM August 05, 2021 10:00 AM August 06, 2021 August 09, 2021 August 12, 2021 August 13, 2021 August 16, 2021

10:00am September 06, 2021 10:00 AM September 06, 2021 10:00 AM September 07, 2021 September 09, 2021 September 14, 2021 September 17, 2021 September 29, 2021

9:00am NA NA September 28, 2021 September 29, 2021 September 30, 2021

NA

NA

NA NA

NA NA



11:00am September 13, 2021 11:00 M September 13, 2021 11:00 M September 14, 2021 September 16, 2021 September 20, 2021 September 23, 2021 September 27, 2021

9:00am September 14, 2021 9:00 AM September 14, 2021 9:00 AM September 14, 2021 September 16, 2021 September 20, 2021 September 23, 2021 September 27, 2021

11:00am September 14, 2021 11:00 M September 14, 2021 11:00 M September 14, 2021 September 16, 2021 September 20, 2021 September 23, 2021 September 27, 2021

October 20, 2021 9:00 AM October 20, 2021 9:00 AM October 21, 2021 October 25, 2021 October 27, 2021 October 29, 2021 November 03, 2021

9:00am November 16, 2021 9:00 AM November 16, 2021 9:00 AM November 17, 2021 November 19, 2021 November 23, 2021 November 25, 2021 November 29, 2021

November 03, 2021 9:00 AM November 03, 2021 9:00 AM November 04, 2021 November 08, 2021 November 11, 2021 November 14, 2021 November 17, 2021

11:00am NA NA December 16, 2021 December 17, 2021 December 21, 2021

10:00am November 19, 2021 10:00 AM November 19, 2021 10:00 AM November 22, 2021 November 24, 2021 November 26, 2021 December 01, 2021 December 02, 2021

November 22, 2021 9:00 AM November 22, 2021 9:00 AM November 23, 2021 November 25, 2021 November 29, 2021 December 01, 2021 December 03, 2021

November 22, 2021 11:00 AM November 22, 2021 11:00 AM November 23, 2021 November 25, 2021 November 29, 2021 December 01, 2021 December 03, 2021

9:00am November 23, 2021 11:00 AM November 23, 2021 11:00 AM November 24, 2021 November 26, 2021 December 01, 2021 December 03, 2021 December 06, 2021

NA

NA

NA

NA

NA NA



NA NA December 22, 2021 December 27, 2021 December 29, 2021

9:00am December 07, 2021 9:00 AM December 07, 2021 9:00 AM December 09, 2021 December 13, 2021 December 14, 2021 December 16, 2021 December 17, 2021

11:00am December 13, 2021 11:00 AM December 13, 2021 11:00 AM December 14, 2021 December 16, 2021 December 20, 2021 December 23, 2021 December 29, 2021

9:00am December 13, 2021 9:00 AM December 13, 2021 9:00 AM December 14, 2021 December 16, 2021 December 20, 2021 December 23, 2021 December 29, 2021

11:00am December 14, 2021 11:00 AM December 14, 2021 11:00 AM December 14, 2021 December 16, 2021 December 20, 2021 December 23, 2021 December 29, 2021

9:00am December 14, 2021 9:00 AM December 14, 2021 9:00 AM December 15, 2021 December 17, 2021 December 23, 2021 December 27, 2021 December 29, 2021

April 27, 2021 April 28, 2021 May 03, 2021 May 03, 2021 May 10, 2021

N/A N/A May 12, 2021 May 12, 2021 May 17, 2021

August 16, 2021 August 17, 2021 AUGUST 19, 2021 AUGUST 19, 2021 AUGUST 26, 2021

September 17, 2021 October 15, 2021 November 04, 2021 November 04, 2021 November 05, 2021

September 17, 2021 October 15, 2021 November 04, 2021 November 04, 2021 November 05, 2021

NA

NA

NA

September 03, 2021

September 03, 2021

NA

APRIL 26, 2021 11AM

N/A

AUGUST 13, 2021 11:00AM

SEPTEMBER 15, 2021 9:00AM

SEPTEMBER 15, 2021 10:00AM

NA

APRIL 26, 2021 11AM

N/A

AUGUST 13, 2021 11:00AM

SEPTEMBER 15, 2021 9:00AM

SEPTEMBER 15, 2021 10:00AM

NA



September 17, 2021 October 15, 2021 November 04, 2021 November 04, 2021 November 05, 2021

October 26, 2021 October 27, 2021 OCTOBER 29, 2021 OCTOBER 29, 2021 NOVEMBER 3, 2021

N/A N/A October 15, 2021 October 15, 2021 October 18, 2021

N/A N/A October 15, 2021 October 15, 2021 October 18, 2021

N/A N/A October 15, 2021 October 15, 2021 October 18, 2021

N/A N/A October 22, 2021 October 22, 2021 October 25, 2021

DECEMBER 7, 2021 10:00AM December 07, 2021 December 08, 2021 DECEMBER 13, 2021 DECEMBER 13, 2021 DECEMBER 14, 2021

DECEMBER 7, 2021 9:00AM December 07, 2021 December 08, 2021 DECEMBER 13, 2021 DECEMBER 13, 2021 DECEMBER 14, 2021

December 07, 2021 December 08, 2021 DECEMBER 13, 2021 DECEMBER 13, 2021 DECEMBER 14, 2021

December 20, 2021 December 21, 2021 DECEMBER 23, 2021 DECEMBER 23, 2021 DECEMBER 27, 2021

December 20, 2021 December 21, 2021 DECEMBER 23, 2021 DECEMBER 23, 2021 DECEMBER 27, 2021

OCTOBER 25, 2021 11:00AM

SEPTEMBER 15, 2021 11:00AM

DECEMBER 7, 2021 11:00AM DECEMBER 7, 2021 11:00AM

DECEMBER 17, 2021 10:00AM DECEMBER 17, 2021 10:00AM

N/A

N/A

N/A

N/A

N/A

SEPTEMBER 15, 2021 11:00AM

OCTOBER 25, 2021 11:00AM

N/A

N/A

N/A

December 06, 2021

December 06, 2021

DECEMBER 7, 2021 10:00AM

DECEMBER 7, 2021 9:00AM

DECEMBER 17, 2021 11:00AM DECEMBER 17, 2021 11:00AM

September 03, 2021

October 13, 2021

NA

NA

NA

NA

November 25, 2021

November 25, 2021

November 25, 2021



December 20, 2021 December 21, 2021 DECEMBER 23, 2021 DECEMBER 23, 2021 DECEMBER 27, 2021

December 22, 2021 December 23, 2021 DECEMBER 28, 2021 DECEMBER 28, 2021 DECEMBER 29, 2021

December 06, 2021

December 10, 2021

DECEMBER 17, 2021 9:00AM DECEMBER 17, 2021 9:00AM

DECEMBER 22, 2021 11:00AM DECEMBER 22, 2021 11:00AM



Delivery/ Accept Payment Process Total  MOOE CO
Pre-Proc 

Conf
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

March 24, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 2,103,793.31         2,103,793.31         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

March 24, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 257,052.69             257,052.69            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

April 1 to June 30, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,600,000.00         3,600,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

April 1 to June 30, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 945,450.00             945,450.00            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

April 1 to June 30, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,485,000.00         1,485,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

April 1 to June 30, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,491,670.00         3,491,670.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

April 30 to December 31, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 561,270.00             561,270.00            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

April 30 to July 31, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 2,262,500.00         2,262,500.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

Source of Funds

Contract Cost (PhP)

List of Invited Observers

Date of Receipt of InvitationSchedule for Each Procurement Activity



June 25, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,065,562.01         1,065,562.01         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

June 25, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,050,321.20         1,050,321.20         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

June 25, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 591,554.50             591,554.50            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

July 1 to September 30, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 990,300.00             990,300.00            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

July 1 to September 30, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,600,000.00         3,600,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

July 1 to September 30, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,485,000.00         1,485,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

July 1 to September 30, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,530,040.00         3,530,040.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

August 16 to December 31, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 2,445,000.00         2,445,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

07/28/21 

08/02/21 

08/02/21

07/28/21 

08/02/21 

08/02/21

07/28/21 

08/02/21 

08/02/21

November 29, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 2,849,940.00         2,849,940.00           

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

09/02/21 

09/02/21 

09/02/21

09/02/21 

09/02/21 

09/02/21

09/02/21 

09/02/21 

09/02/21

October 1 to December 31, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,070,180.00         1,070,180.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21



October 1 to December 31, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,600,000.00         3,600,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

October 1 to December 31, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,485,000.00         1,485,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

October 1 to December 31, 

2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,530,040.00         3,530,040.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

November 12, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 468,100.00             468,100.00            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

10/15/21 

10/11/21 

10/11/21

10/15/21 

10/11/21 

10/11/21

10/15/21 

10/11/21 

10/11/21

December 08, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,308,800.00         1,308,800.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

November 26, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 849,412.00             849,412.00            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

10/28/21 

10/28/21 

10/28/21

10/28/21 

10/28/21 

10/28/21

10/28/21 

10/28/21 

10/28/21

December 28, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,688,079.00         1,688,079.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

March 31, 2022

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 5,178,096.00         5,178,096.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

December 17, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 808,840.00             808,840.00              

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

December 17, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 232,885.00             232,885.00            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

December 20, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 10,887,500.00       10,887,500.00       

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

11/11/21 

11/12/21 

11/12/21

11/11/21 

11/12/21 

11/12/21

11/11/21 

11/12/21 

11/12/21



Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 976,000.00             976,000.00            

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

December 29, 2021

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,153,335.00         1,153,335.00           

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

January 1 to March 31, 

2022

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,600,000.00         3,600,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

January 1 to March 31, 

2022

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 1,485,000.00         1,485,000.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

January 1 to March 31, 

2022

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND 3,453,300.00         3,453,300.00         

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

Within One Hundred 

Twenty (120) days after 

delivery and inspection of 

items 

GENERAL FUND/ 

DOLE FUND
1,040,000.00         1,040,000.00           

COA-Ms. Fidela P. Gomez

MAFC - Mr. Mario Flores

NGO-Mr. Alfredo Aure

NONE

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

June 01, 2021 October 15, 2021 TRUST FUND 733,453.07             733,453.07            

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

04/22/21         

04/23/21    

04/23/21           

04/22/21         

04/23/21    

04/23/21           

04/22/21         

04/23/21    

04/23/21           

June 16, 2021 August 02, 2021 GENERAL FUND 1,603,839.10         1,603,839.10           N/A NONE N/A N/A N/A

September 14, 2021 November 08, 2021 GENERAL FUND 689,535.16             689,535.16            

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

08/10/21         

08/10/21    

08/10/21          

08/10/21         

08/10/21    

08/10/21          

08/10/21         

08/10/21    

08/10/21          

January 13, 2022 February 10, 2022 TRUST FUND 3,992,792.35         3,992,792.35         

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

January 07, 2022 February 15, 2022 TRUST FUND 2,484,225.21         2,484,225.21           

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      



on going NOT YET TRUST FUND 2,477,273.57         2,477,273.57           

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

December 08, 2021 December 29, 2021 GENERAL FUND 3,607,107.70         3,607,107.70         

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

10/13/21         

10/08/21    

10/08/21           

10/13/21         

10/08/21    

10/08/21           

10/13/21         

10/08/21    

10/08/21           

November 10, 2021 December 20, 2021 GENERAL FUND 440,993.30             440,993.30            N/A NONE N/A N/A N/A

November 24, 2021 December 23, 2021 GENERAL FUND 1,970,513.25         1,970,513.25         N/A NONE N/A N/A N/A

December 10, 2021 December 23, 2021 GENERAL FUND 1,730,550.53         1,730,550.53         N/A NONE N/A N/A N/A

November 24, 2021 December 20, 2021 GENERAL FUND 519,635.25             519,635.25            N/A NONE N/A N/A N/A

on going NOT YET GENERAL FUND 1,925,755.34         1,925,755.34           

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

on going NOT YET GENERAL FUND 2,471,763.38         2,471,763.38           

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

January 04, 2022 UNDER PROCESS GENERAL FUND 995,558.49             995,558.49              

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

on going NOT YET GENERAL FUND 2,487,731.96         2,487,731.96           

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

on going NOT YET GENERAL FUND 3,082,884.59         3,082,884.59           

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21



January 17, 2022 February 10, 2022 GENERAL FUND 383,456.40             383,456.40            

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

on going NOT YET GENERAL FUND 19,891,600.00       19,891,600.00       

COA-Ms. Fidela P. Gomez                              

MAFC - Mr. Mario Flores                                                     

Mr. Christian Roy Panganiban Civil Engr.

NONE

12/10/21        

12/07/21 

12/07/21   

12/10/21        

12/07/21 

12/07/21   

12/10/21        

12/07/21 

12/07/21   



Bid 

Evaluation
Post Qual

Contract 

Award

Contract 

Signing

Delivery/ 

Accept

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

JJKHALID DRUG 

DISTRIBUTOR & 

EASYLLIFE 

ENTERPRISES

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

02/10/21 

02/10/21 

02/10/21

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

03/08/21 

03/08/21 

03/09/21 

NICAP CONST. & DM 

BERNALES CONST.

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

04/12/21 

04/12/21 

04/12/21

Remarks                                                                        

(Explaining changes 

from the APP)

Date of Receipt of Invitation



05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

JJKHALID DRUG 

DIST., EASYLIFE 

ENT., 

CGMPMEDICAL 

DIST.

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

05/17/21 

05/17/21 

05/17/21

PRE-ANS 

ENTERPRISE & 

EASYLLIFE 

ENTERPRISES

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

06/04/21 

06/04/21 

06/04/21

NICAP CONST. & DM 

BERNALES CONST.

07/28/21 

08/02/21 

08/02/21

07/28/21 

08/02/21 

08/02/21

07/28/21 

08/02/21 

08/02/21

07/28/21 

08/02/21 

08/02/21

07/28/21 

08/02/21 

08/02/21

09/02/21 

09/02/21 

09/02/21

09/02/21 

09/02/21 

09/02/21

09/02/21 

09/02/21 

09/02/21

09/02/21 

09/02/21 

09/02/21

09/02/21 

09/02/21 

09/02/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21



09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

09/09/21 

08/09/21 

08/08/21

10/15/21 

10/11/21 

10/11/21

10/15/21 

10/11/21 

10/11/21

10/15/21 

10/11/21 

10/11/21

10/15/21 

10/11/21 

10/11/21

10/15/21 

10/11/21 

10/11/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

10/28/21 

10/28/21 

10/28/21

10/28/21 

10/28/21 

10/28/21

10/28/21 

10/28/21 

10/28/21

10/28/21 

10/28/21 

10/28/21

10/28/21 

10/28/21 

10/28/21

PRE-ANS 

ENTERPRISE & 

EASYLLIFE 

ENTERPRISES

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/08/21 

11/11/21 

11/10/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/10/21 

11/12/21 

11/12/21

11/11/21 

11/12/21 

11/12/21

11/11/21 

11/12/21 

11/12/21

11/11/21 

11/12/21 

11/12/21

11/11/21 

11/12/21 

11/12/21

11/11/21 

11/12/21 

11/12/21



12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/01/21 

12/01/21 

12/01/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

NICAP CONST. & DM 

BERNALES CONST.

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

12/03/21 

12/07/21 

12/07/21

04/22/21         

04/23/21    

04/23/21           

04/22/21         

04/23/21    

04/23/21           

04/22/21         

04/23/21    

04/23/21           

04/22/21         

04/23/21    

04/23/21           

04/22/21         

04/23/21    

04/23/21           

N/A N/A N/A N/A N/A

08/10/21         

08/10/21    

08/10/21          

08/10/21         

08/10/21    

08/10/21          

08/10/21         

08/10/21    

08/10/21          

08/10/21         

08/10/21    

08/10/21          

08/10/21         

08/10/21    

08/10/21          

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      



09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

09/02/21        

09/02/21    

09/02/21      

10/13/21         

10/08/21    

10/08/21           

10/13/21         

10/08/21    

10/08/21           

10/13/21         

10/08/21    

10/08/21           

10/13/21         

10/08/21    

10/08/21           

10/13/21         

10/08/21    

10/08/21           

N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

11/23/21 

11/23/21 

11/23/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21



12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/03/21 

12/03/21 

12/03/21

12/10/21        

12/07/21 

12/07/21   

12/10/21        

12/07/21 

12/07/21   

12/10/21        

12/07/21 

12/07/21   

12/10/21        

12/07/21 

12/07/21   

12/10/21        

12/07/21 

12/07/21   


