



Republic of the Philippines
Province of Bataan
Municipality of Dinalupihan
OFFICE OF THE MAYOR

NOTICE TO PROCEED
INFRA 2021-10-009

Project: Emergency Upgrading of Road Going to DDH (Phase 4)
Location: Brgy. San Ramon, Dinalupihan, Bataan

October 18, 2021

MS. DRAZEL M. BERNALES
DM BERNALES CONSTRUCTION
#39 Apollo St., Orani, Bataan

Dear Ms. Bernales:

Please be informed that the undersigned Mayor has approved the Contract Agreement in favor of your Company, DM Bernales Construction to proceed on the Project: Emergency Upgrading of Road Going to DDH (Phase 4) located at Brgy. San Ramon, Dinalupihan, Bataan effective upon receipt of this notice.

Upon receipt of this notice, you are responsible for performing the services under the terms & conditions set on the attached Contract of Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance by signing on the space provided below. Keep one copy and return the other to the BAC Secretariat of the Municipality of Dinalupihan.

The period of delivery shall begin the day after your receipt of this Notice.

Sincerely yours,


MARIA ANGELA S. GARCIA
Municipal Mayor